Department of Transportation
Project No. 108-185
Route 12 over Mill Brook
Town of Plainfield

Thursday, November 19, 2015, 7:00 p.m.
Plainfield Town Hall
8 Community Avenue
Plainfield, Connecticut

Minutes

Present:

Honorable Paul Sweet — Plainfield First Selectman

2 Town Residents

Theodore H. Nezames — Connecticut Department of Transportation (CTDOT)
Timothy D. Fields — CTDOT

Michelle Miller —- CTDOT

Lesgie M. Ruiz — CTDOT

Kenneth E. Fargnoli — CTDOT District 2 Construction

Jeffrey J. Fontaine — Close, Jensen and Miller, P.C. (CIM)

Kyle A. Turshman — Kleinfelder Inc.

Presentation:
A presentation was delivered by Ms. Lesgie M. Ruiz from the CTDOT, Mr. Kyle A.
Turshman from Kleinfelder Inc.

The following items were included in the presentation:

The existing Route 12 bridge is a single span, reinforced concrete deck with
metal arch pans and steel beam superstructure founded on stone abutments with
a clear span length of approximately 24 feet and a varying curb-to-curb roadway
width, which supports one lane of traffic in each direction.

The bridge is recommended for construction due to the structural deficiencies of
the bridge superstructure, and a substandard bridge railing and parapet.

The proposed structure rehabilitation includes a replacement of the existing
superstructure with a cast-in-place reinforced concrete slab, which will result in a
slight widening of the roadway along the western side of the bridge to
accommodate a 12-foot travel lane and 4-foot minimum shoulder in each
direction. The existing approach guiderail will be replaced with Type R-B 350
metal beam rail at all four corners of the bridge, and an open rail system will be
installed along the bridge.

Construction will be performed in two stages utilizing signalized alternating one-
way traffic. A 13-foot minimum travel way will be maintained during each stage
which will accommodate an 11-foot lane and 1-foot shoulders.

No impacts are anticipated to the nearby overhead utilities nor the 18-inch water
main located along the west side of the structure. An 8-inch gas line runs through
the structure and will be relocated.



e The estimated construction cost for the project is approximately $1,100,000,
which will be undertaken using State and Federal funds.

e Construction is anticipated to begin in the spring of 2017 and be completed in the
fall of 2017; a duration of approximately 5 months.

Public Comments and Questions:

Question:

A resident explained an existing traffic issue where some tractor trailer drivers
use the alternate local route of Lathrop Road and Kate Downing Road to bypass
a portion of Route 12. The local route is unsuitable for truck traffic and presents a
hazardous condition for residents when trucks use this route. During the
proposed construction, when signalized alternating one-way traffic is in effect
along Route 12, the concern is that additional truck traffic will attempt to use the
local route in an effort to bypass any delays that may result from the Stage
Construction and signal operation. The question was raised if any measures will
be taken to deter or prevent tractor trailers from seeking alternate, local routes to
bypass the bridge project and creating unsafe conditions for residents.

While the CTDOT cannot control the behavior of individual trucks from taking
alternate routes, the project signals will be designed to adequately handle all
traffic along Route 12 with as little delay as possible. Because the alternate
routes fall along local roads, jurisdiction and control of traffic along these roads
do not necessary fall under the scope of the State bridge project. As design for
the Bridge No. 00668 project progresses, CIJM and the DOT will coordinate with
the local police to notify, as well as gain their input, on the proposed maintenance
and protection of traffic for the bridge project; during which, the issue facing local
roads with regards to truck traffic will be brought to their attention so that they
may take the necessary action at a local level.

Question:
The First Selectman requested clarification regarding any potential Rights of Way
impacts that may occur as a result of the bridge project.

While it should be noted that this may be subject to change as design
progresses; currently, no Rights of Way impacts are anticipated as a result of the
project.

Question:
The First Selectman followed up on a request presented during the Town Roads
meeting to relocate the catch basin currently located in the middle of Old Norwich
Road near the intersection with Route 12. Because of the existing location and
grading of the roadway, the catch basin creates a large divot-like situation in the
roadway which should be corrected while work is performed at this location.

The Town’s request has been incorporated into the design plans, and the catch
basin is proposed to be relocated to the edge of Old Norwich Road.

Adjournment: The meeting was adjourned at 7:45 p.m.



